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CMRS Provider Name:  US Cellular
For Period: Apr-05
Prepared by: Jolynda Walsh (TCS)

for USCC

Nena Ids PSAP

Request 
Date Phase 
I

Proj./Actual 
Phase I

Phase I 
Solution

Request Date 
Phase II

Proj./Actual 
Phase II

Phase II 
Solution Deployment Status

0
Albemarle Emergency 
Communication Center 4/10/1997 8/2/2000 NCAS 6/21/2001 3/1/2003 3/4/2003 Phase I & II Live

0 Albemarle Fire Department 4/10/1997 8/2/2000 NCAS No Request Phase I Live
7080 Alleghany County Sheriff's Office 6/4/2002 6/18/2003 NCAS 3/4/2003 9/4/2003 1/28/2004 Phase I & II Live

7082 Amherst County Sheriff's Office 6/27/2003 4/28/2004 NCAS 6/27/2003 3/15/2004 4/28/2004 Phase I & II Live
7087 Bedford County Sheriff's Office 2/3/2000 10/29/2002 NCAS 5/15/2003 12/17/2003 Phase I & II Live
7088 Blacksburg Police Department 12/18/2002 10/23/2002 NCAS 4/14/2004 10/14/2004 Phase I & II Live

7089 Bland County Sheriff's Office 2/10/2004 8/10/2004 NCAS 11/2/2004 2/17/2005 Phase I & II Live

7090 Botetourt County Sheriff's Office 1/22/2002 3/21/2003 NCAS 6/17/2003 12/10/2003 Phase I & II Live

7094 Buckingham County Sheriff's Office 8/1/2002 12/3/2003 NCAS 10/22/2003 4/19/2004 6/23/2004 Phase I & II Live
7095 Campbell County 911 1/21/2003 1/22/2004 NCAS 12/1/2004 6/1/2005 Phase I Live
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7097
Carrol County Sheriff's Department-
(Twin County) 10/26/1999 No Routing NCAS 5/18/2004 No Routing No Routing

DOES NOT TAKE ROUTING- 
all traffic routes to 7215- Twin 
Co E911

7099 Charlotte County Sheriff's Office 7/11/2001 5/27/2003 NCAS 7/22/2004 11/15/2004 Phase I & II Live

7105 Christianburg Police Department 12/27/2002 10/23/2002 NCAS 6/14/2004 10/14/2004 Phase I & II Live
7111 City of Covington Police Department 5/1/2002 2/20/2004 NCAS No Request Phase I Live

7133 City of Galax-(Twin County) 10/25/1999 No Routing NCAS 5/18/2004 No Routing No Routing

DOES NOT TAKE ROUTING- 
all traffic routes to 7215- Twin 
Co E911

7160 City of Lynchburg 911 7/7/1999 1/5/2001 NCAS 9/26/2001 3/26/2002 2/25/2003 Phase I & II Live

7188 City of Radford Police Department 12/18/2002 5/29/2003 NCAS 6/16/2004 12/8/2004 Phase I & II Live

7113 Craig County Sheriff's Office 3/8/2004 5/30/2005 NCAS No Request

Phase I:  45 days from the 
date of 4/4/05. Trunks will be 
in place

7115 Cumberland County 1/13/2003 12/11/2003 NCAS 06/28/2004 1/14/2005 Phase I & II Live

7125 Farmville Police Department 12/23/2004 5/23/2005 NCAS

Phase I-Mast. reports that the 
LEC cutover will not be 
complete until the end of 
June. TCS has inquired with 
them to see if we should get 
an extension for Mid July.
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7127 Floyd County Sheriff's Office 3/8/2004 9/8/2004 NCAS 9/20/2004 Phase I Live

7128
Fluvanna County Sheriff's 
Department 4/1/2002 3/9/2004 NCAS 12/18/2003 6/18/2004 4/22/2004 Phase I & II Live

7129
Franklin County Communications 
Center 4/16/2000 1/8/2003 NCAS 9/3/2003 3/29/2004 Phase I & II Live

7131 Frederick Sheriff's Office 7/12/2001 No Coverage
7134 Giles County Dispatch Center 6/28/2003 4/29/2004 NCAS No Request Phase I Live 

7137 Grayson County Sheriff 10/26/1999 6/3/2003 NCAS 5/18/2004 11/18/2004

DOES NOT TAKE ROUTING- 
all traffic routes to 7215- Twin 
Co E911

7138
Greene County Emergency 
Communication Center 5/28/2002 3/9/2004 NCAS 2/1/2004 8/1/2004 4/21/2004 Phase I & II Live

7141 Halifax County Sheriff's Office 8/20/2003 8/24/2004 NCAS 2/1/2005 8/1/2005

Phase I Live, Phase II mapping 
installation expected to occur in 
June of '05

7161 Madison County Sheriffs Office 12/15/2004 No Coverage NCAS 12/15/2004 No Coverage No Coverage

7164
Martinsville/Henry County 911 
Communications Center 10/7/1999 1/24/2002 NCAS 9/17/2001 3/1/2003 3/11/2003 Phase I & II Live

7168 Montgomery Sheriff's Office 10/30/2002 NCAS 4/14/2004 10/12/2004 Phase I & II Live

7179 Patrick County Sheriff's Office 11/8/2001 10/28/2002 NCAS 7/7/2004 2/24/2005 Phase I & II Live

7181 Pittsylvania County Sheriff's Office 2/17/2004 8/10/2004 NCAS 4/4/2002 11/23/2004 Phase I & II Live

7187 Pulaski County Sheriff's Office 10/23/2002 NCAS 3/7/2005 9/7/2005
Phase I Live-Phase II: New 
Request

7189 Rappahannock County Sheriff's Office 7/15/2004 1/15/2004 NCAS No Coverage No Coverage

7192
Roanoke City Communications 
Department 1/16/2001 7/12/2002 NCAS Unknown 4/17/2003 Phase I & II Live
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7193 Roanoke County Police Department 2/2/2001 7/16/2002 NCAS 10/29/2004 8/1/2005

Phase I Live Phase II The 
PSAP is currently installing a 
mapping system in 
preparation for Phase-2 
readiness, that they anticipate 
will be ready by August 1, 
2005, extension granted

7194
Rockbridge County Sheriff's 
Department 3/29/2000 10/30/2002 NCAS 5/30/2002 3/1/2003 3/4/2003 Phase I & II Live

7196 Salem City Police Department 11/30/2000 7/16/2002 NCAS 3/6/2002 3/1/2003 2/25/2003 Phase I & II Live

7200 Smyth County Sheriff's Department 4/18/2002 4/23/2003 NCAS 5/11/2004 11/5/2004 Phase I & II Live
7215 Twin County E-911 10/26/1999 6/23/2003 NCAS 5/18/2004 11/18/2004 Phase I & II Live
7117 Vinton Police Department 5/23/2002 8/11/2003 NCAS 8/14/2004 2/3/2005 Phase I & II Live
7230 Wythe County Communications 7/12/2003 5/18/2004 NCAS 7/12/2003 3/3/2004 6/22/2004 Phase I & II Live


